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1.0 INTRODUCTION 

The Albion Brownfield Redevelopment Authority (ABRA) prepared the following 
Quarterly Progress Report to document activities tmder the ABRA's U.S. EPA Hazardous 

Substances Brownfields Assessment Grant Project (Grant). This report outlines activities 

and key measures documented from July 1, 2010 through September 30, 2010 (Reporting 

Period No.4). 

1.1 MODIFICATIONS TO THE WORK PLANS 

The tasks reported within this Quarterly Report were conducted in accordance with the 

ABRA's work plan submitted to U.S. EPA. No modifications to the work plans were 

requested or made during Reporting Period No. 4. 

2.0 ACTIVITIES FUNDED UNDER BROWNFIELDS ASSESSMENT GRANT 

2.1 HAZARDOUS SITE ASSESSMENTS 

The following activities have been completed or are being completed under the Grant. 

TASK 1 - Inventory and Prioritization 
During Reporting Period No. 4, the following Task 1 activities were conducted under the 

Grant: 
1. The ABRA met with Consultant and potential project representatives 1 time to 

discuss potential projects. 

TASK 2- Phase I Environmental Site Assessments (ESAs) 
During Reporting Period No. 4, the following Task 2 activities were conducted under the 

Grant: 

1) The Phase I ESA for 509 North Albion Street report was completed on July 13, 

2010. 
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2) The Phase I ESA for 201 South Superior Street report was completed on July 13, 

2010. 

TASK 3- Phase II Environmental Site Assessments (ESAs) and BEAs 

During Reporting Period No. 4, the following Task 3 activities were conducted under the 

Grant: 

1) The BEA/Due Care Reporting for 1101 Industrial Drive was completed on August 

20,2010. 

2) The BEA/Due Care Reporting for 217 East Michigan Ave. was completed on 

August 20, 2010. 

3) The Hazardous materials assessment for 201 South Superior was completed on 

August 20, 2010. 

TASK 4- Cleanup and Remediation Planning 
During Reporting Period No.4, no Cleanup and Remediation Planning was initiated under 

the Grant. 

TASK 5 - Community Involvement 
During Reporting Period No.4, the following TaskS activity was conducted under the 

Grant: 

1) The Albion BRA updated City Council and the Albion EDC board on various 

Brownfield activities. 

TASK 6 - Programmatic Responsibilities 
During Reporting Period No. 4, the following Task 6 activity was conducted under the 

Grant: 

1) The Consultant assisted with the preparation of grant required reporting activities. 

3.0 ANTICIPATED GRANT-FUNDED ACTIVITIES FOR NEXT QUARTER 

The following activities are anticipated during the next Quarterly Reporting Period 

(October 1, 2010 through December 31, 2010): 
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• Phase 1 activities are currently being done to facilitate purchase of the sites at 500 
North Berrien Street and 1000 Industrial Ave. 

4.0 BUDGET STATUS 

Expenditures incurred under the Grant during Reporting Period No. 4 include: 

• Meetings for the Site Inventory, Prioritization and Selection ($490.52) 

• Phase I ESA for the 509 North Albion Street property ($2,800). 

• Phase I ESA for the 201 South Superior Street Property ($2,800) 

• Reporting activities and Programmatic responsibilities ($695.40) 

• Community Involvement ($78.34) 

• Phase II BEA Reporting for 1101 Industrial Avenue ($561.36) 

• Phase II BEA Reporting for 217 East Michigan ($1 ,599.59) 

• Phase II ESA and BEA activities for 1104 Industrial Drive ($1,740.20) 

• Phase II ESA and DEA activities for 201 South Superior Street ($4,231.29) 

Refer to Table 1. 
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Budget: Haza 

Budget Categories 

Personnel 
Travel 
Supplies 
Contractual 
Other (legal) 
Total 

Personnel 
Travel 
Supplies 
Contractual 
Total 

1 ,..13LE 1 
Quarterly Budget Report #3 

Commmunity Wide Brownfield Hazardous Substances Assessment Grant 

Albion BRA 
Cooperative Agreement #BF OOE60701 

Apri11, 2010- June 30, 2010 

·---- ------·---- '\."T ___ , ___ 

Task 1: Inventory __ and Prioritization Task 2: Phase I ESAs 

/Cost Incurred/Cost Incurred/ 
$ Budgeted this Quarter to Date $ Remaining 

/Cost Incurred/LOst Incurrea/ 
$ Budgeted this Quarter to Date $ Remaining 

$2,000.00 $230.45 $930.33 $1,069.67 $0.00 

$400.00 $400.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$3,000.00 $260.07 $3,188.39 -$188.39 $28,000.00 $5,600.00 $16,200.00 $11,800.00 

$0.00 $0.00 $0.00 $0.00 

$5,400.00 $490.52 $4,118.72 $1,281.28 $28,000.00 $5,600.00 $16,200.00 $11,800.00 

Task 4: Cleanup and Redevelopment Planning Task 5: Community Involvement 

'Cost Incurred,Cost Incurred I 
$ Budgeted this Quarter to Date $ Remaining 

/Cost Incurred/Cost Incurred/ 
$ Budgeted this Quarter to Date $ Remaining 

$0.00 $0.00 $4,000.00 $78.34 $279.73 $3,720.27 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$7,000.00 $7 000.00 $2,500.00 $0.00 $348.25 $2,151.75 

$7,000.00 $0.00 $0.00 $7,000.00 $6,500.00 $78.34 $627.98 $5,872.02 

Total grant funds remaining: $107,310.80 

Submitted: April 29, 2010 

Task 3: Phase II ESAs and BEAs 

_l Cost Incurred I Cost Incurred I 
$ BudJ)_eted this Quarter to Date $ Remaining 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$139,600.00 $7,889.10 $69,546.24 $70,053.76 

$0.00 $0.00 

$139,600.00 $7,889.10 $69,546.24 $70,053.76 

Task 6: Programmatic Responsibilities 

'Cost Incurred,Cost Incurred,_ 
$ Budgeted this Quarter to Date $ Remaining 

$3,300.00 $238.31 $1,172.67 $2,127.33 

$3,600.00 $0.00 $3,600.00 

$2,500.00 $2,500.00 

$4,100.00 $457.09 $1,023.59 $3,076.41 

$13,500.00 $695.40 $2,196.26 $11,303.74 




